

## **Project „My Social Responsibility” LLIV-322**

### **PP4 report of the period- April-May- June- July**

- 1. what was planned to do (according to partner time table of your organization) in April and May?**
- 2. what have you done till the June 15th?**
- 3. what problems you had?**

WP3 BL6

Depending on the time timesheets FP4 was planning to do the procurement, purchase and installation of elevators and rooms adapted to the principles of UD.

The purchase procedure was started 28/07/2012 and ended.

Demand changes in the draft is sent to the LP for coordination with the JTS. Changes approved.

WP1 BL2

Purchase of office supplies made in the first period in July

4. questions you have now?

No questions

5. help/participation/involvement of other partners you need to implement your activities?

At present moment no need for assistance

6. what do you plan to do next 2 month?

Launch the simplified renovation work, platform installation and adjustment work.

7. what possible risks you see for next 2 month?

Construction work quality