

# LLI-010 Introducing nature tourism for all **UniGreen**

## **PP 4 – Durbe County Municipality**

Project partner meeting

17.05.2018.



**Interreg**  
**Latvija-Lietuva**

European Regional Development Fund



EUROPEAN UNION



Durbes novada dome

The project is co-financed by the  
Interreg V-A Latvia - Lithuania Cross Border Cooperation Programme 2014–2020  
[www.latlit.eu](http://www.latlit.eu)

## The 2nd period (01.11.2017.-30.04.2018.)



- We participated at the project management meeting in Usma (November, 2017)
- We participated at the conference «Nature tourism and accessibility» in Liepāja (April, 2018)
- In May an agreement was signed for the visistor counter.
- In the beginning of May the purchase of the building of the resting area and parking lot is foreseen
- In the beginning of May a market research will be organised on the resting area (toilet, table and etc.)

# The 2 nd period (01.11.2017.-30.04.2018.)



The floods are over and

in April we started the work on the construction of the watching tower



# Project Budget

Total project budget of PP 4 – **70130,74 EUR**

ERDF financing - 59611,12 EUR

PP 4 co-financing – 10519,62 EUR

**2nd period costs – 114,91 EUR**





**Thank you for attention!**

**Signe Rozenšteina**  
[signe.rozensteina@durbe.lv](mailto:signe.rozensteina@durbe.lv)