

LLI-10 Introducing nature tourism for all **UniGreen**

Project progress until 2018-05-01

PP_11



Rūta Antanavičiūtė
Project administrator

2018-05-17

The project is co-financed by the
Interreg V-A Latvia - Lithuania Cross Border Cooperation Programme 2014–2020
www.latlit.eu

Activities of the 2nd period

- 1st working group meeting in Usma on 8-9th of November
- Conference „Accessible tourism for all“ in Riga on 7th of December
- Plateliai viewing platform renovation (70% of left works done)
- Visitor counter
- Project report delivered

Plateliai lake viewing platform renovation



Before it was...



Platform



Information stands



Visitor counter



Expenditures for the 2nd period

- Planned – 65741,84 €
- Real – 65575,50 €

Activities for the 3rd period

- Guides training
- Souvenirs (postcards in Braille)
- Experience exchange visit in Kurzeme
- 2nd working group meeting
- Project report

LLI-10 Introducing nature tourism for all **UniGreen**

Project progress until 2018-05-01

PP_11



Rūta Antanavičiūtė
Project administrator

2018-05-17

The project is co-financed by the
Interreg V-A Latvia - Lithuania Cross Border Cooperation Programme 2014–2020
www.latlit.eu