

LLI-010 Introducing nature tourism for all **UniGreen**

Trail along Venta river in Kuldīga



Aiga Vanaga-Poriķe
Project Manager
17.05.2018.

The project is co-financed by the
Interreg V-A Latvia - Lithuania Cross Border Cooperation Programme 2014–2020
www.latlit.eu


Trail along Venta River in Kuldīga



Interreg
Latvija-Lietuva
Eiropas Reģionālās attīstības fonds



Kuldīgas
Attīstības
Aģentūra





Activities in 2nd Period (01.11.2017.-30.04.2018.)

The activities planned based on Application form during the period is partly behind schedule, because of procurement process delaying.

- November 2017 participation in Project Management meeting in Usma;
- April 2018 participation in Thematic seminar about nature tourism and accessibility in Roja;
- May 2018 Procurement process for construction of Trail along Venta river.

Trail along Venta River in Kuldīga



Interreg
Latvija–Lietuva
Eiropas Reģionālās attīstības fonds



EIROPAS SAVIENĪBA



Kuldīgas
Attīstības
Aģentūra

Foreseen activities in 3rd period:

In next period we are planning to make payment for construction of Trail along Venta river, Construction supervision, Author supervision of trail development works.